

Project	Area	Task	Start	End	Duration	Dependencies	Assignee	Status	Progress	Notes	Owner	Team	Priority	Health	
Project A	Development	Task A.1.1	2023-01-01	2023-01-05	5		John Doe	Completed	100%			John Doe	Team A	High	OK
		Task A.1.2	2023-01-06	2023-01-10	5	Task A.1.1	Jane Smith	In Progress	75%			John Doe	Team A	High	OK
		Task A.1.3	2023-01-11	2023-01-15	5	Task A.1.2	John Doe	Not Started	0%			John Doe	Team A	High	OK
		Task A.2.1	2023-01-16	2023-01-20	5	Task A.1.3	Jane Smith	In Progress	50%			John Doe	Team A	High	OK
		Task A.2.2	2023-01-21	2023-01-25	5	Task A.2.1	John Doe	Not Started	0%			John Doe	Team A	High	OK
		Task A.3.1	2023-01-26	2023-01-30	5	Task A.2.2	Jane Smith	In Progress	25%			John Doe	Team A	High	OK
		Task A.3.2	2023-01-31	2023-02-04	5	Task A.3.1	John Doe	Not Started	0%			John Doe	Team A	High	OK
		Task A.4.1	2023-02-05	2023-02-09	5	Task A.3.2	Jane Smith	In Progress	10%			John Doe	Team A	High	OK
		Task A.4.2	2023-02-10	2023-02-14	5	Task A.4.1	John Doe	Not Started	0%			John Doe	Team A	High	OK
		Task A.5.1	2023-02-15	2023-02-19	5	Task A.4.2	Jane Smith	In Progress	90%			John Doe	Team A	High	OK
Project B	Development	Task B.1.1	2023-02-20	2023-02-24	5		John Doe	Completed	100%			John Doe	Team B	High	OK
		Task B.1.2	2023-02-25	2023-03-01	6	Task B.1.1	Jane Smith	In Progress	60%			John Doe	Team B	High	OK
		Task B.1.3	2023-03-02	2023-03-06	5	Task B.1.2	John Doe	Not Started	0%			John Doe	Team B	High	OK
		Task B.2.1	2023-03-07	2023-03-11	5	Task B.1.3	Jane Smith	In Progress	40%			John Doe	Team B	High	OK
		Task B.2.2	2023-03-12	2023-03-16	5	Task B.2.1	John Doe	Not Started	0%			John Doe	Team B	High	OK
		Task B.3.1	2023-03-17	2023-03-21	5	Task B.2.2	Jane Smith	In Progress	20%			John Doe	Team B	High	OK
		Task B.3.2	2023-03-22	2023-03-26	5	Task B.3.1	John Doe	Not Started	0%			John Doe	Team B	High	OK
		Task B.4.1	2023-03-27	2023-03-31	5	Task B.3.2	Jane Smith	In Progress	10%			John Doe	Team B	High	OK
		Task B.4.2	2023-04-01	2023-04-05	5	Task B.4.1	John Doe	Not Started	0%			John Doe	Team B	High	OK
		Task B.5.1	2023-04-06	2023-04-10	5	Task B.4.2	Jane Smith	In Progress	80%			John Doe	Team B	High	OK
Project C	Development	Task C.1.1	2023-04-11	2023-04-15	5		John Doe	Completed	100%			John Doe	Team C	High	OK
		Task C.1.2	2023-04-16	2023-04-20	5	Task C.1.1	Jane Smith	In Progress	60%			John Doe	Team C	High	OK
		Task C.1.3	2023-04-21	2023-04-25	5	Task C.1.2	John Doe	Not Started	0%			John Doe	Team C	High	OK
		Task C.2.1	2023-04-26	2023-04-30	5	Task C.1.3	Jane Smith	In Progress	40%			John Doe	Team C	High	OK
		Task C.2.2	2023-05-01	2023-05-05	5	Task C.2.1	John Doe	Not Started	0%			John Doe	Team C	High	OK
		Task C.3.1	2023-05-06	2023-05-10	5	Task C.2.2	Jane Smith	In Progress	20%			John Doe	Team C	High	OK
		Task C.3.2	2023-05-11	2023-05-15	5	Task C.3.1	John Doe	Not Started	0%			John Doe	Team C	High	OK
		Task C.4.1	2023-05-16	2023-05-20	5	Task C.3.2	Jane Smith	In Progress	10%			John Doe	Team C	High	OK
		Task C.4.2	2023-05-21	2023-05-25	5	Task C.4.1	John Doe	Not Started	0%			John Doe	Team C	High	OK
		Task C.5.1	2023-05-26	2023-05-30	5	Task C.4.2	Jane Smith	In Progress	90%			John Doe	Team C	High	OK
Project D	Development	Task D.1.1	2023-05-31	2023-06-04	5		John Doe	Completed	100%			John Doe	Team D	High	OK
		Task D.1.2	2023-06-05	2023-06-09	5	Task D.1.1	Jane Smith	In Progress	70%			John Doe	Team D	High	OK
		Task D.1.3	2023-06-10	2023-06-14	5	Task D.1.2	John Doe	Not Started	0%			John Doe	Team D	High	OK
		Task D.2.1	2023-06-15	2023-06-19	5	Task D.1.3	Jane Smith	In Progress	50%			John Doe	Team D	High	OK
		Task D.2.2	2023-06-20	2023-06-24	5	Task D.2.1	John Doe	Not Started	0%			John Doe	Team D	High	OK
		Task D.3.1	2023-06-25	2023-06-29	5	Task D.2.2	Jane Smith	In Progress	30%			John Doe	Team D	High	OK
		Task D.3.2	2023-06-30	2023-07-04	5	Task D.3.1	John Doe	Not Started	0%			John Doe	Team D	High	OK
		Task D.4.1	2023-07-05	2023-07-09	5	Task D.3.2	Jane Smith	In Progress	15%			John Doe	Team D	High	OK
		Task D.4.2	2023-07-10	2023-07-14	5	Task D.4.1	John Doe	Not Started	0%			John Doe	Team D	High	OK
		Task D.5.1	2023-07-15	2023-07-19	5	Task D.4.2	Jane Smith	In Progress	85%			John Doe	Team D	High	OK
Project E	Development	Task E.1.1	2023-07-20	2023-07-24	5		John Doe	Completed	100%			John Doe	Team E	High	OK
		Task E.1.2	2023-07-25	2023-07-29	5	Task E.1.1	Jane Smith	In Progress	65%			John Doe	Team E	High	OK
		Task E.1.3	2023-07-30	2023-08-03	5	Task E.1.2	John Doe	Not Started	0%			John Doe	Team E	High	OK
		Task E.2.1	2023-08-04	2023-08-08	5	Task E.1.3	Jane Smith	In Progress	45%			John Doe	Team E	High	OK
		Task E.2.2	2023-08-09	2023-08-13	5	Task E.2.1	John Doe	Not Started	0%			John Doe	Team E	High	OK
		Task E.3.1	2023-08-14	2023-08-18	5	Task E.2.2	Jane Smith	In Progress	25%			John Doe	Team E	High	OK
		Task E.3.2	2023-08-19	2023-08-23	5	Task E.3.1	John Doe	Not Started	0%			John Doe	Team E	High	OK
		Task E.4.1	2023-08-24	2023-08-28	5	Task E.3.2	Jane Smith	In Progress	12%			John Doe	Team E	High	OK
		Task E.4.2	2023-08-29	2023-09-02	5	Task E.4.1	John Doe	Not Started	0%			John Doe	Team E	High	OK
		Task E.5.1	2023-09-03	2023-09-07	5	Task E.4.2	Jane Smith	In Progress	95%			John Doe	Team E	High	OK
Project F	Development	Task F.1.1	2023-09-10	2023-09-14	5		John Doe	Completed	100%			John Doe	Team F	High	OK
		Task F.1.2	2023-09-15	2023-09-19	5	Task F.1.1	Jane Smith	In Progress	78%			John Doe	Team F	High	OK
		Task F.1.3	2023-09-20	2023-09-24	5	Task F.1.2	John Doe	Not Started	0%			John Doe	Team F	High	OK
		Task F.2.1	2023-09-25	2023-09-29	5	Task F.1.3	Jane Smith	In Progress	55%			John Doe	Team F	High	OK
		Task F.2.2	2023-09-30	2023-10-04	5	Task F.2.1	John Doe	Not Started	0%			John Doe	Team F	High	OK
		Task F.3.1	2023-10-05	2023-10-09	5	Task F.2.2	Jane Smith	In Progress	35%			John Doe	Team F	High	OK
		Task F.3.2	2023-10-10	2023-10-14	5	Task F.3.1	John Doe	Not Started	0%			John Doe	Team F	High	OK
		Task F.4.1	2023-10-15	2023-10-19	5	Task F.3.2	Jane Smith	In Progress	18%			John Doe	Team F	High	OK
		Task F.4.2	2023-10-20	2023-10-24	5	Task F.4.1	John Doe	Not Started	0%			John Doe	Team F	High	OK
		Task F.5.1	2023-10-25	2023-10-29	5	Task F.4.2	Jane Smith	In Progress	92%			John Doe	Team F	High	OK
Project G	Development	Task G.1.1	2023-10-30	2023-10-31	2		John Doe	Completed	100%			John Doe	Team G	High	OK
		Task G.1.2	2023-11-01	2023-11-02	2	Task G.1.1	Jane Smith	In Progress	80%			John Doe	Team G	High	OK
		Task G.1.3	2023-11-03	2023-11-04	2	Task G.1.2	John Doe	Not Started	0%			John Doe	Team G	High	OK
		Task G.2.1	2023-11-05	2023-11-06	2	Task G.1.3	Jane Smith	In Progress	60%			John Doe	Team G	High	OK
		Task G.2.2	2023-11-07	2023-11-08	2	Task G.2.1	John Doe	Not Started	0%			John Doe	Team G	High	OK
		Task G.3.1	2023-11-09	2023-11-10	2	Task G.2.2	Jane Smith	In Progress	40%			John Doe	Team G	High	OK
		Task G.3.2	2023-11-11	2023-11-12	2	Task G.3.1	John Doe	Not Started	0%			John Doe	Team G	High	OK
		Task G.4.1	2023-11-13	2023-11-14	2	Task G.3.2	Jane Smith	In Progress	20%			John Doe	Team G	High	OK
		Task G.4.2	2023-11-15	2023-11-16	2	Task G.4.1	John Doe	Not Started	0%			John Doe	Team G	High	OK
		Task G.5.1	2023-11-17	2023-11-18	2	Task G.4.2	Jane Smith	In Progress	100%			John Doe	Team G	High	OK
Project H	Development	Task H.1.1	2023-11-19	2023-11-20	2		John Doe	Completed	100%			John Doe	Team H	High	OK
		Task H.1.2	2023-11-21	2023-11-22	2	Task H.1.1	Jane Smith	In Progress	85%			John Doe	Team H	High	OK
		Task H.1.3	2023-11-23	2023-11-24	2	Task H.1.2	John Doe	Not Started	0%			John Doe	Team H	High	OK
		Task H.2.1	2023-11-25	2023-11-26	2	Task H.1.3	Jane Smith	In Progress	65%			John Doe	Team H	High	OK
		Task H.2.2	2023-11-27	2023-11-28	2	Task H.2.1	John Doe	Not Started	0%			John Doe	Team H	High	OK
		Task H.3.1	2023-11-29	2023-11-30	2	Task H.2.2	Jane Smith	In Progress	45%			John Doe	Team H	High	OK
		Task H.3.2	2023-12-01	2023-12-02	2	Task H.3.1	John Doe	Not Started	0%			John Doe	Team H	High	OK
		Task H.4.1	2023-12-03	2023-12-04	2	Task H.3.2	Jane Smith	In Progress	25%			John Doe	Team H	High	OK
		Task H.4.2	2023-12-05	2023-12-06	2	Task H.4.1	John Doe	Not Started	0%			John Doe	Team H	High	OK
		Task H.5.1	2023-12-07	2023-12-08	2	Task H.4.2	Jane Smith	In Progress	100%			John Doe	Team H	High	OK
Project I	Development	Task I.1.1	2023-12-09	2023-12-10	2		John Doe	Completed	100%			John Doe	Team I	High	OK
		Task I.1.2	2023-12-11	2023-12-12	2	Task I.1.1	Jane Smith	In Progress	90%			John Doe	Team I	High	OK
		Task I.1.3	2023-12-13	2023-12-14	2	Task I.1.2	John Doe	Not Started	0%			John Doe	Team I	High	OK
		Task I.2.1	2023-12-15	2023-12-16	2	Task I.1.3	Jane Smith	In Progress	70%			John Doe	Team I	High	OK
		Task I.2.2	2023-12-17	2023-12-18	2	Task I.2.1	John Doe	Not Started	0%			John Doe	Team I	High	OK
		Task I.3.1	2023-12-19	2023-12-20	2	Task I.2.2	Jane Smith	In Progress	50%			John Doe	Team I	High	OK
		Task I.3.2	2023-12-21	2023-12-22	2	Task I.3.1	John Doe	Not Started	0%			John Doe	Team I	High	OK
		Task I.4.1	2023-12-23	2023-12-24	2	Task I.3.2	Jane Smith	In Progress	30%			John Doe	Team I	High	OK
		Task I.4.2	2023-12-25	2023-12-26	2	Task I.4.1	John Doe	Not Started	0%			John Doe	Team I	High	OK
		Task I.5.1	2023-12-27	2023-12-28	2	Task I.4.2	Jane Smith	In Progress	100%			John Doe	Team I	High	OK
Project J	Development	Task J.1.1	2023-12-29	2023-12-30	2		John Doe	Completed	100%			John Doe	Team J	High	OK
		Task J.1.2	2023-12-31	2024-01-01	2	Task J.1.1	Jane Smith	In Progress	95%			John Doe	Team J	High	OK
		Task J.1.3	2024-01-02	2024-01-03	2	Task J.1.2	John Doe	Not Started	0%			John Doe	Team J	High	OK
		Task J.2.1	2024-01-04	2024-01-05	2	Task J.1.3	Jane Smith	In Progress	75%			John Doe	Team J	High	OK
		Task J.2.2	2024-01-06	2024-01-07	2	Task J.2.1	John Doe	Not Started	0%			John Doe	Team J	High	OK
		Task J.3.1	2024-01-08	2024-01-09	2	Task J.2.2	Jane Smith	In Progress	55%			John Doe	Team J	High	OK
		Task J.3.2	2024-01-10	2024-01-11	2	Task J.3.1	John Doe	Not Started	0%			John Doe	Team J	High	OK
		Task J.4.1	2024-01-12	2024-01-13	2	Task J.3.2	Jane Smith	In Progress	35%			John Doe	Team J	High	OK
		Task J.4.2	2024-01-14	2024-01-15	2	Task J.4.1	John Doe	Not Started	0%			John Doe	Team J	High	OK
		Task J.5.1	2024-01-16	2024-01-17	2	Task J.4.2	Jane Smith	In Progress	100%			John Doe	Team J	High	OK
Project K	Development	Task K.1.1	2024-01-18	2024-01-19	2		John Doe	Completed	100%			John Doe	Team K	High	OK
		Task K.1.2	2024-01-20	2024-01-21	2	Task K.1.1	Jane Smith	In Progress	98%			John Doe	Team K	High	OK
		Task K.1.3	2024-01-22	2024-01-23	2	Task K.1.2	John Doe	Not Started	0%			John Doe	Team K	High	OK
		Task K.2.1	2024-01-24	2024-01-25	2	Task K.1.3	Jane Smith	In Progress	80%			John Doe	Team K	High	OK
		Task K.2.2	2024-01-26	2024-01-27	2	Task K.2									

[illegible]

kaupunki	paikkoja v1	jakelumäärä v1	eur/paikka	eur yht./julkaisu	julkaisuja 2026
Helsinki	34	1000	3.65 €	124.10 €	16
Espoo	24	750	3.65 €	87.60 €	18
Vantaa	23	750	3.65 €	83.95 €	16
Yhteensä	81	2500		295.65 €	

**Kustannus laskettu 1.3. voimaantulevan hinnankorotuksen mukaisella hinnalla.*

eur yht./ v	paikkoja v2	jakelumäärä v2	eur/paikka	eur yht./julkaisu	julkaisuja 2026
1,985.60 €	69	1900	3.65 €	251.85 €	16
1,576.80 €	52	1450	3.65 €	189.80 €	18
1,343.20 €	53	1500	3.65 €	193.45 €	16
4,905.60 €	174	4850		635.10 €	

eur yht./ v

4,029.60 €

3,416.40 €

3,095.20 €

10,541.20 €
